Approved For Release 2002/01/03 : CIA-RDP80-01065A0004000100

OPT

25X1A8A

MEMORANDUM FOR: OFF CRAFFS, OFF. ANI

SUBJECT

:: CIA Support Plans for PSB J-19/d and D-7/c (formerly

25X1A2G

- This is the first in a series of progress reports on the above subject plans.
 - 2. The following preparatory steps have been taken:
 - I have read or reread all of the pertinent documents.

25X1A2G

PSB plans . begins been prepared and approved over six months ago, are, in some aspects, out of date. the latest estimate of Soviet bloc capabilities through 1953 for political 4 and NIE 55/1 (Communist capabilities and probable courses of action in Korea) will be used as background to CIA support plans.

25X1A8A

25X1A2G

The CIA support plan originally drawn uphin response to as returned from the field with comments on August 20. These comments indicated that the plan was simply not feasible. Field Headquarters, perhapsy over-burdened with the exigencies of day-to-day operations, held this plan for several

25X1A8A

months before returning their comments to The comments.

when they arrived, were little opsmadpelp in determining planning direction for this office. We) estimate that as of the

present CIA is only about 30% responsive to the original plan

drawn up at this headquarters. There is general agreement between

this staff and the officers of that new plans will have to

be made to deal with the contingencies in question.

25X1A8A

Approved For Release 2002/01/03: CIA-RDP80-01065A000400010040-9

25X1A

- and the writer visited General Balmer, Chief, JSPD, and Colonel Wright last week and discussed mutual problems relating to these plans. The planning concepts which evolved from the discussion will be noted beau. It may be stated here that we can expect every cooperation from JSPD in fulfilling our planning obligations. A dispatch to Far East Command Headquarters sent via Army channels notifying them of my arrival and purpose of my trip.
- d. On Friday, 3 October, I attended a meeting with the PY
 Staff and discussed their intersouland Apsychological (read propa25x11de) aspects of these plans.

25x10a/ aspects of these plans.

25X1A

e. Political action aspects of these plans have been discussed with It was common agreement that certain actions of a political and psychological nature will have to be taken in the near future, even before the contingencies planned for, in fact, occur. Details of specific operational nature will be discussed in separate memoranda.

25X1A9A

f. Operational Support Branch, is collecting pertinent intelligence material and is arranging a meeting with intelligence current representatives prior to my departure.

Approved For Belease 2002/01/03: CIA-RDP80-010654000400010040-9

25X1A8A

Chief LO DIVISION,

25X1A

I will contact. This office suggested that I might be able to arrange a coordination between CIA hot war plans (particularly as these affect stockpiling arrangements) and FE Theater Command's plansplans.

3. A draft of a planning staff study is being prepared. This study will reflect the more recent concepts of the situations.

25X1A9A

25X1A8A



